

~~SECRET~~

SAPC 14656

Copy 4 of 6

17 April 1957

Dear Dick:

FOIAb3a

Reference is made to letter dated 6 April 1957 from [redacted] Subject: Contract Change Proposal #9, Revised, Configuration C, Ground Support Equipment, requesting issuance of an Amendment.

Informal approvals covering additional work under BC-200 have been issued in the amounts as indicated below:

	Schedule I	Schedule II
CCP #9 Oblique Indicator	12,500.00	7,500.00
CCP #9 "C" Support Equip.	91,134.60	91,134.60
CCP #7 Side Drive Mag.	-0-	15,900.00
CCP #6 Mounting Fittings	3,145.00	7,265.00
	<u>\$106,779.60</u>	<u>\$121,799.60</u>

Prior to incorporating these requirements by formal amendment to Contract No. BC-200 it is requested that you submit your revised estimated unit price for the Configuration "B" or any other items that resulted in the approximate \$200,000 surplus. These reduced unit prices will then be incorporated in the contract as well as the informal approvals.

The delivery schedule set forth in the document entitled Configuration C, Ground Support Equipment dated 20 March 1957, Revised 1 April 1957 has been noted and plans for utilization thereof are being made accordingly. In the event these estimated delivery dates cannot be met please advise the FOG people and me immediately.

Very truly yours,

George

1. Finance w/Cy 2 of SAPC-147344 Encl. 1

2. Chrono

SA/PC/H (4/17/57)

Distribution:

Orig.

2.

3.

- Hycon

- BC-200 A & I w/SAPC-14734

- BC-200 Consolidated Spare Parts Folder

w/Encl. 1 & SAPC-14734

4.

5.

6.

25X149a
FOIAb3a

25X149a

~~SECRET~~

2012